
ID Task Name Duration Start Finish

1 Interior Work 18 days Wed 3/10/21Mon 4/19/21

2 Area A Select Demolition 10 days Wed 3/10/21Wed 3/31/21

3 Area B Select Demolition 10 days Mon 3/29/21Mon 4/19/21

4 Exterior Work 15.2 days Wed 3/17/21Mon 4/19/21

5 Erosion Control 2 days Wed 3/17/21Mon 3/22/21

6 Rip Rap Truck Entrance 2 days Mon 3/22/21Wed 3/24/21

7 South Building Demolition 6 days Tue 3/23/21 Tue 4/6/21

8 West Bldg Demo to Slab Level8 days Thu 4/1/21 Mon 4/19/21
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Clatsop County Jail
Three Week Look-Ahead Schedule 
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